
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/28/2018

ESTIMATE SUMMARY 12:26:21

CONTID: C20878         ESTIMATE NO: 0008 PROG 2005

PCN: 20878-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY17 R1 TRAFFIC SIGNAL REPLACE PERCENT TIME:

PROJECT NO: SHER100-246                   

FY17 R1 TRAFFIC SIGNAL REPLACE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,144,535.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,078,435.90 NON-PARTICIPATING 32,721.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.37

WORK DAYS

WORK DAYS

85.71%

163,559.50

32,721.60

32,721.60

32,721.60

$

$

$

$

600.00

980,376.05

980,976.05

0.00

980,976.05

-16,176.54

0.00

964,799.51

0.00

AMOUNT DUE 964,799.51 32,721.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,721.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

92.5 TIME ALLOW: 95

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2017

07/13/2017

06/25/2018

03/30/2017

04/05/2017

05/01/2017

07/13/2017
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 52.000

0.000

202-00190  
 

1,040.0052.000

0.00

52.000

SY  

20.00000

0010 *Removal of Sidewalk 38.600

0.000

202-00200  
 

1,196.6038.600

0.00

38.600

SY  

31.00000

0015 *Removal of Curb and Gutter 454.000

0.000

202-00203  
 

4,199.50454.000

0.00

454.000

LF  

9.25000

0020 *Removal of Concrete Curb Ramp 93.300

0.000

202-00206  
 

2,192.5593.300

0.00

93.300

SY  

23.50000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

35.00000

0030 *Removal of Asphalt Mat 140.000

0.000

202-00220  
 

4,480.00140.000

0.00

600.000

SY  

32.00000

0035 *Removal of Pavement Marking 2,755.000

0.000

202-00250  
 

11,984.252,755.000

0.00

2,755.000

SF  

4.35000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

80.00000

0045 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

12,615.001.000

0.00

1.000

L S 

12,615.00000

0050 Clean Culvert (Special) 1.000

1.000

202-04003  
 

3,000.002.000

1,500.00

3.000

EACH

1,500.00000

0055 *Embankment Material (Complete In Place) 33.000

0.000

203-00060  
 

2,211.0033.000

0.00

200.000

CY  

67.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 70.500

6.000

203-01597  
 

11,857.5076.500

930.00

76.500

HOUR

155.00000

0065 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

10.000

HOUR

205.00000

0070 Topsoil 54.000

0.000

207-00205  
 

5,940.0054.000

0.00

54.000

CY  

110.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

15.00000

0080 Aggregate Bag 77.000

0.000

208-00035  
 

1,617.0077.000

0.00

90.000

LF  

21.00000

0085 Concrete Washout Structure 3.000

1.000

208-00045  
 

4,800.004.000

1,200.00

4.000

EACH

1,200.00000

0090 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

180.006.000

0.00

15.000

HOUR

30.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

50.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

204.00000

0105 Erosion Control Management 2.000

0.000

208-00207  
 

810.002.000

0.00

8.000

DAY 

405.00000

0110 Reset Sign Panel 3.000

3.000

210-00815  
 

720.006.000

360.00

6.000

EACH

120.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fire Preemption Unit 4.000

1.000

210-00867  
 

1,875.005.000

375.00

5.000

EACH

375.00000

0120 Seeding (Native) 0.450

0.000

212-00006  
 

11,250.000.450

0.00

0.450

ACRE

25,000.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

52,000.00000

0130 Landscape Restoration 1.000

0.000

212-01200  
 

12,700.001.000

0.00

1.000

L S 

12,700.00000

0135 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

2,195.000

0.000

216-00101  
 

11,523.752,195.000

0.00

2,195.000

SY  

5.25000

0140 *Hot Mix Asphalt (Patching) (Asphalt) 10.950

0.000

403-00720  
 

2,901.7510.950

0.00

15.000

TON 

265.00000

0145 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

0.000

SY  

170.00000

0150 Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

37,050.00114.000

0.00

114.000

LF  

325.00000

0155 Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

15,960.0042.000

0.00

42.000

LF  

380.00000

0160 Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

20,580.0042.000

0.00

42.000

LF  

490.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 25.000

0.000

606-00301  
 

2,125.0025.000

0.00

25.000

LF  

85.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3L 1.000

0.000

606-01395  
 

2,055.001.000

0.00

1.000

EACH

2,055.00000

0175 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,760.001.000

0.00

1.000

EACH

3,760.00000

0180 *Concrete Sidewalk 105.200

0.000

608-00000  
 

10,520.00105.200

0.00

260.000

SY  

100.00000

0185 *Concrete Curb Ramp 163.200

0.000

608-00010  
 

24,480.00163.200

0.00

170.000

SY  

150.00000

0190 *Curb and Gutter Type 2 (Section I-B) 81.000

0.000

609-21010  
 

2,187.0081.000

0.00

81.000

LF  

27.00000

0195 *Curb and Gutter Type 2 (Section II-B) 426.000

0.000

609-21020  
 

13,632.00426.000

0.00

426.000

LF  

32.00000

0200 *Median Cover Material (Concrete) 468.000

0.000

610-00030  
 

3,510.00468.000

0.00

800.000

SF  

7.50000

0205 *2 Inch Electrical Conduit (Bored) 3,460.000

0.000

613-00206  
 

48,440.003,460.000

0.00

3,484.000

LF  

14.00000

0210 *3 Inch Electrical Conduit (Bored) 2,167.000

0.000

613-00306  
 

47,674.002,167.000

0.00

2,167.000

LF  

22.00000

0215 2 Inch Electrical Conduit (Plastic) 816.000

15.000

613-01200  
 

8,310.00831.000

150.00

831.000

LF  

10.00000

0220 3 Inch Electrical Conduit (Plastic) 734.000

30.000

613-01300  
 

8,404.00764.000

330.00

764.000

LF  

11.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pull Box (Special) 7.000

0.000

613-07000  
 

2,485.007.000

0.00

7.000

EACH

355.00000

0230 Pull Box (24"x36"x24") 18.000

0.000

613-07023  
 

16,920.0018.000

0.00

18.000

EACH

940.00000

0235 Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

4,020.003.000

0.00

3.000

EACH

1,340.00000

0240 Wiring 1.000

0.000

613-10000  
 

12,268.001.000

0.00

1.000

L S 

12,268.00000

0245 Luminaire (LED) 5.000

0.000

613-13000  
 

6,925.005.000

0.00

9.000

EACH

1,385.00000

0250 Service Meter Cabinet 3.000

0.000

613-80130  
 

10,170.003.000

0.00

3.000

EACH

3,390.00000

0255 Sign Panel (Class I) 107.000

0.000

614-00011  
 

3,103.00107.000

0.00

107.000

SF  

29.00000

0260 Sign Panel (Class II) 50.000

0.000

614-00012  
 

1,450.0050.000

0.00

50.000

SF  

29.00000

0265 Pedestrian Signal Face (16) (Countdown) 22.000

0.000

614-70150  
 

10,230.0022.000

0.00

22.000

EACH

465.00000

0270 Traffic Signal Face (12-12-12) 41.000

0.000

614-70336  
 

27,265.0041.000

0.00

42.000

EACH

665.00000

0275 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

7,600.008.000

0.00

8.000

EACH

950.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pedestrian Push Button 22.000

0.000

614-72860  
 

4,180.0022.000

0.00

22.000

EACH

190.00000

0285 Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

7,490.007.000

0.00

13.000

EACH

1,070.00000

0290 Loop Detector Wire 2,548.000

0.000

614-72875  
 

10,956.402,548.000

0.00

4,768.000

LF  

4.30000

0295 Intersection Detection System (Camera) 1.000

0.000

614-72886  
 

24,655.001.000

0.00

1.000

EACH

24,655.00000

0300 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

10.000

0.000

614-72889  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000

0305 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

0.000

EACH

14,212.00000

0310 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

26,840.002.000

0.00

2.000

EACH

13,420.00000

0315 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

26,980.002.000

0.00

2.000

EACH

13,490.00000

0320 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

13,695.001.000

0.00

1.000

EACH

13,695.00000

0325 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

0.000

EACH

20,465.00000

0330 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

22,740.001.000

0.00

1.000

EACH

22,740.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

24,995.001.000

0.00

1.000

EACH

24,995.00000

0340 Traffic Signal Pedestal Pole Steel 9.000

0.000

614-84000  
 

20,439.009.000

0.00

10.000

EACH

2,271.00000

0345 Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

56,562.002.000

0.00

2.000

EACH

28,281.00000

0350 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,000.000

LF  

6.50000

0355 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0360 *Construction Surveying 1.000

0.000

625-00000  
 

8,940.001.000

0.00

1.000

L S 

8,940.00000

0365 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

185.00000

0370 *Mobilization 1.000

0.000

626-00000  
 

73,000.001.000

0.00

1.000

L S 

73,000.00000

0375 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,770.001.000

0.00

1.000

L S 

6,770.00000

0380 *Epoxy Pavement Marking 13.000

0.000

627-00005  
 

2,405.0013.000

0.00

30.000

GAL 

185.00000

0385 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

218.500

0.000

627-30324  
 

3,277.50218.500

0.00

296.000

SF  

15.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

2,928.000

0.000

627-30332  
 

32,208.002,928.000

0.00

2,928.000

SF  

11.00000

0395 *Flagging 203.500

0.000

630-00000  
 

6,105.00203.500

0.00

300.000

HOUR

30.00000

0400 *Uniformed Traffic Control 78.250

8.000

630-00003  
 

9,056.2586.250

840.00

100.000

HOUR

105.00000

0405 *Traffic Control Vehicle 1.800

0.200

630-00004  
 

1,240.002.000

124.00

2.000

EACH

620.00000

0410 *Traffic Control Inspection 6.000

0.000

630-00007  
 

558.006.000

0.00

6.000

DAY 

93.00000

0415 *Traffic Control Management 78.000

7.000

630-00012  
 

65,875.0085.000

5,425.00

85.000

DAY 

775.00000

0420 *Construction Traffic Sign (Panel Size A) 9.900

1.100

630-80341  
 

275.0011.000

27.50

20.000

EACH

25.00000

0425 *Construction Traffic Sign (Panel Size B) 60.300

11.700

630-80342  
 

3,600.0072.000

585.00

72.000

EACH

50.00000

0430 *Construction Traffic Sign (Special) 28.800

3.200

630-80344  
 

416.0032.000

41.60

100.000

SF  

13.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

1.200

630-80358  
 

3,345.003.000

1,338.00

3.000

EACH

1,115.00000

0440 *Drum Channelizing Device 101.700

18.300

630-80360  
 

3,000.00120.000

457.50

120.000

EACH

25.00000



CONTID: C20878         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Cone 94.500

45.500

630-80380  
 

1,120.00140.000

364.00

150.000

EACH

8.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Furnish & Install Electrical Service 0.000

194.000

700-70082  
 

194.00194.000

194.00

10,000.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Type One Pull Box Pull Box Type 1 8.000

0.000

613-07001  
 

4,400.008.000

0.00

11.000

EACH

550.00000

1005 Added Item (Dollar)/ Caisson Vacuum Excavation 4,307.000

0.000

900-00006  
 

4,307.004,307.000

0.00

4,307.000

DOL 

1.00000

1010 Wiring Additional Wiring on I-25 @ County Line Rd. 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,445.00000

1015 Luminaire (LED) INSTALL ONLY 3.000

0.000

613-13000  
 

360.003.000

0.00

3.000

EACH

120.00000

1020 Ped Sig Face (16) (Countdown) INSTALL ONLY 0.000

1.000

614-70150  
 

170.001.000

170.00

6.000

EACH

170.00000
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PCN: 20878-BID    ESTIMATE RUN 06/28/2018

PROJECT: SHER100-246                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 Traf Sig Face (12-12-12) INSTALL ONLY 0.000

6.000

614-70336  
 

960.006.000

960.00

6.000

EACH

160.00000

1030 Traf Sig Face (12-12-12-12) INSTALL ONLY 0.000

1.000

614-70448  
 

375.001.000

375.00

1.000

EACH

375.00000

1035 Ped Push Button Post Assem INSTALL ONLY 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

490.00000

1040 Sig-Light Pole Steel (1-55 Ft) INSTALL ONLY 1.000

0.000

614-81155  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

1045 Sig-Light Pole Steel (1-65 Ft) INSTALL ONLY 1.000

0.000

614-81165  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

1050 Sig-Light Pole Steel (1-70 Ft) INSTALL ONLY 1.000

0.000

614-81170  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

1055 Ctrler (Ty 170E-HC11) INSTALL ONLY 1.000

0.000

614-86246  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

1060 Added Item (Each)/ Anchor Bolt (2 Inch) 4.000

6.000

900-00007  
 

1,550.0010.000

930.00

12.000

EACH

155.00000

1065 Added Item (Each)/ Anchor Bolt (2.5 Inch) 12.000

0.000

900-00007  
 

2,700.0012.000

0.00

12.000

EACH

225.00000

1070 Vehicle Detect Sys (Single Camera) Detection Camera 1.000

0.000

614-72895  
 

7,775.001.000

0.00

1.000

EACH

7,775.00000

1075 Rem Traf Sig Equipment -- CO #7 Emergency Work SH-287 
@ 88th Av

0.000

1.000

202-00828  
 

550.001.000

550.00

1.000

L S 

550.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 Drilled Caisson (42 In) -- Vacuum Excavation CO #7 
Emergency Work SH-287 @ 88th Ave.

0.000

17.000

503-00042  
 

8,500.0017.000

8,500.00

17.000

LF  

500.00000

1085 Wiring -- CO #7 Emergency Work SH-287 @ 88th Ave. 0.000

1.000

613-10000  
 

2,200.001.000

2,200.00

1.000

L S 

2,200.00000

1090 Ped Push Button (Inst Only) -- CO #7 Emergency Work 
SH-287 @ 88th Ave.

0.000

1.000

614-72861  
 

25.001.000

25.00

1.000

EACH

25.00000

1095 Fire Preempt Unit -- CO #7 Emergency Work SH-287 @ 
88th Ave.

0.000

1.000

614-72864  
 

1,280.001.000

1,280.00

1.000

EACH

1,280.00000

1100 Added Item (Each)/ -- Sig-Light Pole Steel (2- 45 Ft &
50 Ft) INSTALL ONLY

0.000

1.000

900-00007  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

1105 Mobilization -- CO #7 Emergency Work SH-287 @ 88th 
Ave.

0.000

1.000

626-00000  
 

1,990.001.000

1,990.00

0.000

L S 

1,990.00000

CAT 980,376.0532,721.601,143,935.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Sanitary Facility 1.000

0.000

620-00020  
 

600.001.000

0.00

1.000

EACH

600.00000

CAT 600.000.00600.00CURRENT AMT0400 $ $ $

$ 980,976.0532,721.60$1,144,535.55$CURRENT AMTPROJECT TOTAL


